

## **Great Shelford Playscape Update 16.10.20**

- A working group has been set up between GSP (Great Shelford Playscape) and GSPC (Parish Council), meeting weekly to keep momentum going and oversee the timeline and actions (such as creating PC policies, instructing professionals, discharging planning conditions etc) are all done.
- The Civil Engineer was instructed on 24.09.20 and the manhole uncovered (outside the fence) on 02.10.20. Architects still waiting for confirmation from the CE that the sewer prevents no problems to the design. Working Group have chased.
- Despite movement on the CE's part the timeline now is even tighter to get professional work and tenders out and back for the FCC and Amey Cespa grant deadlines early Dec. The team is looking at using the specialist contractors quote (the equipment company Duncan & Grove that was specified by the PC after competitive tenders last year) for the FCC grant, rather than a main contractor's tender.
- CE has provided two quotes for the ground investigation works
- £25k Private donation has been received by GSP. This will act as match funding for the landfill grants.
- £750 transferred from GSPC to PC towards the Shelter renovation
- c.80 registered for the Virtual Fun Run and about £500 was raised
- Oct PC meeting: GSPC to adopt necessary policies
- Nov PC Pav & Rec committee to review draft grant applications to then be recommended at Nov PC meeting.