

Community Association / Scout and Guide HQ / SSYI/ SVC– report for PC Feb 2021

- Memorial Hall – closed
- Scout & Guide HQ - closed
- Scout and Guide Lease – enquires are taking place with CCC to see if the PC minutes at the time the lease was signed can give any indication on the ownership of the building. Unfortunately access is not permitted at present due to Covid.
- SSYI: Roof – a letter of intent has been issued to the roofing contractor (RCC) and work should commence within for weeks, the electrical work is proceeding. Discussions continue with Building Control (via our architect Samskara) on the insulation of the inside walls, at present the proposed solution may cost in excess of £5000. The PC has a budget figure of £30k for the roof and electrics and we expect to exceed this figure by 10%, we may need to consider additional support to SSYI for the internal wall insulation if we cannot find a solution with Building Control.
- SSYI Water Meter – a water meter needs to be installed on the SSYI section so that they can be charged for water / sewerage. **Clerk to report progress**
- Energy Survey – this is a funded scheme by SCDC, it is likely our survey will now be in August.
- Memorial Hall Fire Alarm System – prices being obtained for one system to cover Hall / Scout & Guide Hq / SSYI

Sawston Village College

It is excellent news that the College has been chosen as 1 of 50 schools nationwide that will part of a Government scheme aimed at rebuilding / modernising schools, no detail is available as yet but it is hoped it will be a substantial sum of money. The College is again “full” for its’ intake for Sept 2021. All staff should be congratulated for their efforts during these lockdown times by continuing to ensure that pupils engage with education.

Barrie Ashurst
15.02.21